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2:00 – 4:00 pm 
Building 1, Room 920L 

Alpha Magnetic Spectrometer 
NASA / DOE 

National Aeronautics and 
Space Administration 

 

2:00 – 2:05 
 

0. 
 

Introduction 
 

Steve Porter/NASA-JSC 
Trent Martin/LMSO 

2:05 – 2:20 1. HRFM Schedule Conflict Jack Keifenheim/KSC 
Paul Nemeth/LMSO 

2:20 – 2:40 

2. 
 

 
 

Change Requests 
 CR-AMS-04-003: PTRS for the AMS-02 Payload Integration Hardware (Revision A) 

 CR-AMS-04-004: Master Schedule Modification  

 
Mike Fohey/LMSO 

Trent Martin/LMSO  

2:40 – 3:20 

3. 
 

 

 

 

 

 

Action Items Status 
 04-007: Submit waiver for payload envelope and robotics clearance through AMS CCM and then PICB 

 04-010: Clarify the BFS GPC time tagged command in PIA 

 04-044: Determine if ISS PCU Xenon fill capability can be used for AMS P/L 

 04-053: Review activation requirements agreement with the need to activate with control at JSC, not 
MSFC POIC 

 04-073:  Provide numbers for turn on, nominal operations, worst cold case, & survival for the PIA due 
out 10/04 

 

  
Bob Miley/OZ2 

J. J. Conwell/MO 

Steve Porter/NASA-JSC 
Peter Fisher/MIT 

Paul Nemeth/LMSO  
(Lead) 

Mike Capell/AMS 
 

3:20 – 3:50 4. Action Item Matrix Review  Steve Porter/NASA-JSC 

 

http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/cr/AMS-02_D-003/AMS-02_D-003.htm
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/cr/AMS-02_D-004/AMS-02_D-004.htm
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/presentations/p091504_2a.pdf
http://mmptdpublic.jsc.nasa.gov/ams02/ccb_files/presentations/p091504_2b.pdf

